

Salem County Habitat Construction Update - 5/05/08

Thank You All who helped this week, the Tuesday Crew, Sabrina and Kelly, Shawn and Sky, Jessica, Dan and Mike, and Tall Paul for supervising the site on Saturday.

ACCOMPLISHED LAST WEEK

Maple Rd, Pittsgrove This week George and Scott completed the 2 X 6 fascia installation and Kelly continued around the roof, nailing the sheathing to it, on 6" spacing. Then we inspected the roof sheathing from below and pushed up all the nails that had missed the trusses, so they could be seen from above on the roof. We went up top and pulled them out and replaced any that had not been backed up by another nail that had found the truss. Then George began the custom fabrication of the porch truss support framework, while Scott and Paul laid down tarpaper and drip edge on the rear half of the roof.

On Saturday, Tall Paul led the team in completing the outside sheathing, in the area of the trusses, on the kitchen/living room side of the house. There were a few triangle shaped pieces that had to be custom cut and fitted into place, up high, Sabrina and Jessica cutting and handing them up to Paul. Shawn and Sky worked their way around the windows and doors with 8p nails, following the guidelines for sheathing of, 6" increments around the perimeter and every 12" in the "fields". Some extra time was devoted to the yard and materials, moving and stacking the lumber to protect it from the weather.

ReStore Paul, Dan and Mike met informally and discussed the continued cleaning and painting of the building. Dan and Mike worked on Saturday and continued to paint, move materials and furniture around to get to the walls and assess the quantity of inventory we have to sell, Paul checked with our plumbing supplier regarding an issue in the bathroom.

PLANS FOR THIS WEEK

Maple Rd, Pittsgrove This week we will tarpaper the front roof and continue to build the porch roof, then sheathe and tarpaper it. We are anxious to get started on the shingles and get the house covered so it can begin to dry.

ReStore The Building Committee will meet at the new building this week, we will continue painting and moving inventory, we are looking for volunteers between 9am and 12 pm. Call Paul or Dan Lapp.

PLEASE REMEMBER - WE ARE PICK UP ONLY, NO DROP OFFS WILL BE ACCEPTED!!!

We Need Volunteers to make up lunches for a day, for our workers!!

VOLUNTEER CORNER - Future Schedule

Tue	5/6	Tue Crew	Sat	5/10	Drexel HFH Open
Mon	5/11 - 5/24	RV Care-A-Vanners			
Tue	5/13	Tue Crew	Sat	5/17	1 st Bapt Pedricktown/Amer Soc Int Design
Tue	5/20	Tue Crew	Sat	5/24	Open
Tue	5/27	Daretown Sch	Sat	5/31	Asbury UMC
Tue	6/03	Tue Crew	Sat	6/07	<u>5K Run for Shelter, Health walk, register 8am</u>
Tue	6/10	Tue Crew	Sat	6/14	Sickels and Assoc.
Mon	6/23 - 6/28	Ark and Dove Pres Church			
Mon	7/07 - 7/12	First Parish in Framingham, UU			

Call or email us to volunteer!!!!

Paul Codella, Project Director (609)420-6952, pauljaycodella@comcast.net.