

Salem County Habitat Construction Update - 10/27/08

Thank you the Tuesday Crew, Dan, Delsea, Mike and Tim, Erik and the 1st Baptists of P-City, the Widener group, Phil, John and the kids from Neumann, Sabrina, Kelly and Lonnie.

ACCOMPLISHED LAST WEEK

Maple Rd, Pittsgrove Last week we wiped down the walls and ceiling and began to roll out the primer coat of paint. Kelly started and Scott kept it going on Tuesday. On Saturday Sabrina, Erik and company continued rolling and spot touching up the rough refinish areas. George and Merritt installed switches and receptacles, lighting up one room circuit at a time. We ordered the stove and frig, took delivery of the kitchen cabinets, setting them in place for the kitchen floor team. During the week Gary and Kelley installed the backer board and ceramic tiles in the kitchen, cementing them into place and then grouting the gaps in gray. Outside we continued landscaping, the girls from Widener carefully raking out small stones and sticks that would have gotten caught up in the new grasses. While Lonnie and Sabrina ran for window trim materials Tim, Phil and Big John installed the front step frame and dug out the walkway, in prep for an area of inlaid stone there. Harry and John led a team of several volunteers who dug out the driveway area, moving tons of dirt and setting up the perimeter for the future. Out back Jan led an effort to cement the poles in place that the back step area will be attached to, 1/2 bag of Quickcrete per 4X4.

ReStore Dan generated some business on Friday, throwing open the doors while he worked for a few hours and made some sales. Saturday was a good day for pickups and sales, a nice crowd came out for our business hours, 8:00 til 12:00 noon. Delsea and Mike ran for donations, picking up several pieces of furniture and some beautiful Chestnut doors and rosettes.

Eakin Street, Salem The DEP permits were delivered to Boston and Seeberger this week, Dale grinning widely as Paul picked them up from our special partners to bring the much anticipated documents to the Fund Raiser dinner, Thursday night. Thank you Jesus!

PLANS FOR THIS WEEK

Maple Rd, Pittsgrove This week we continue to paint, build the back steps, water the lawn and install electrical components. Saturday will be group day and Big John will be Site Supervisor for the day. Lonnie will begin installing the wood trim around the windows this week, George on the electrical and Scott to paint. Big John will continue on the back steps.

ReStore At the Outlet, Dan and Mike will be in charge of our Saturday sales day, a new pick up team will be needed there this week.
WE ARE PICK UP ONLY, NO DROP OFFS ACCEPTED

VOLUNTEER CORNER - FUTURE SCHEDULE (Group size Limited to 20)

Tuesdays	Saturdays	Site Supervisor
10/28 Tue Crew	11/01 St. John's UMC	Big John
11/04 Tue Crew	11/08 WHS Key Club, Pitts. Presbyterian	Paul
11/11 Tue Crew	11/15 Asbury UMC, Neumann College	Tall Paul
11/18 Tue Crew	11/22 UPenn Habitat, Neumann College	Paul
11/25 Tue Crew	11/29 Open	Big John
12/02 Tue Crew	12/06 Open	Paul
12/09 Tue Crew	12/13 Open	Tall Paul
12/16 Tue Crew	12/20 Open	Paul
12/23 Tue Crew	12/27 Open	Big John
12/30 Tue Crew	1/03 Open	Paul

Call or email us to volunteer!!!!

Paul Codella, Project Director (609)420-6952, pauljaycodella@comcast.net.