

Salem County Habitat Construction Update - 12/08/08

Thank you the Tuesday Crew, the ReStore Crew, Lonnie and everybody who spent the extra hours trying to "git 'er done".

ACCOMPLISHED LAST WEEK

Maple Rd, Pittsgrove Site cleanup, moving lumber and tools, emptying out and bringing tools back in. The inspection process continued, discussion, update the work. The lists grew shorter, electrical and plumbing, very minor, then final approvals in all areas. Paperwork from Vineland, the Health Dept approvals then a Certificate of Occupancy and the homeowner is dancing, along with Habitat volunteers. Then loading trailers final clean up, install the front storm door and close it on our way out.

ReStore Delsea, Dan, Mike and the ReStore team spent another day merchandising, moving around things, selling and working hard to keep the business running and looking good. Heat was still a factor, getting colder now so we will need a better answer.

Eakin Street, Salem No work on this project until 46 Maple is at CO status.

PLANS FOR THS WEEK

Maple Rd, Pittsgrove This week we will leave the last few tasks until the homeowner is available after the move, there are boxes everywhere.

ReStore The Tuesday crew will meet at the Outlet and install an extension of the heating system main trunk. Ray and Paul will meet for design and materials issues and the guys will come in on Tuesday. We are also looking at getting the outside lights installed. **WE ARE PICK UP ONLY, NO DROP OFFS ACCEPTED.**

Eakin Street, Salem Drawings to George.

VOLUNTEER CORNER - FUTURE SCHEDULE (Group size Limited to 20)

Tuesdays		Saturdays		Site Supervisor
12/09	Tue Crew	12/13	Open	Tall Paul
12/16	Tue Crew	12/20	Open	Paul
12/23	Tue Crew	12/27	Open	Big John
12/30	Tue Crew	1/03	HRHS Student Council	Paul

Call or email us to volunteer!!!!

Paul Codella, Project Director (609)420-6952, pauljaycodella@comcast.net.