

Salem County Habitat Construction Update - 3/10/08

Thanks to Chuck and Big John for their efforts, although volunteers were plentiful, the weather just would not cooperate.

ACCOMPLISHED LAST WEEK

Maple Rd, Pittsgrove Block laying continued last week, we mixed the mud, marked the spots and set the pillars for the center beam on Tuesday. Then we ran a few rows of the foundation on the right and left side using a string line. The temp electric pole passed inspection and the electric company was notified to connect it to the underground power system in the neighborhood. Saturday over thirty volunteers were ready for action, but the late night rainstorm on Friday had created a mud hole. It started up again at 9:30 am, which would have washed away any effort put forth that day, had we come together. Sorry everyone, please reschedule as soon as you can.

ReStore Progress was made with the C.O. and the drawings we need, as well as word from the County on our septic system condition.

PLANS FOR THIS WEEK

Maple Rd, Pittsgrove This week the first College Challenge group arrives from NC, and we will be concentrating on laying block, laying block and laying block. The mixer will get a workout and the string Nazis will persist until we have straight rows all around.

ReStore This week Dan and Paul will meet and review plans for the store layout and get lists going for the Habitat Home and Builders Outlet.

VOLUNTEER CORNER

Future Schedule

Mon	3/10	to	Fri	3/14	Chowan University	Sat	3/15	Neumann Coll.			
Mon	3/17	to	Fri	3/21	Delaware College of PA	Sat	3/22	UPenn HFH			
Mon	3/24	to	Thu	3/27	St Agnes	Sat	3/29	Neumann Coll.			
Tue	4/1		Tue	Crew	Wed	4/2	Wed	Crew	Sat	4/5	UPenn HFH
Tue	4/8		Tue	Crew	Wed	4/9	Wed	Crew	Sat	4/12	1 st Bapt/ Neumn
Tue	4/15		Tue	Crew	Wed	4/16	Wed	Crew	Sat	4/19	Open
Tue	4/22		Tue	Crew	Wed	4/23	Wed	Crew	Sat	4/26	Neumann Coll
									Sat	5/17	1 st Bapt Ped.

PLEASE CONTACT US ABOUT JOINING THE NEW WED CREW!!

Providing Lunches for a day, for our volunteers!!

Call or email us to volunteer!!!!

Paul Codella, Project Director (609)420-6952, pauljaycodella@comcast.net.