

## Salem County Habitat Construction Update

- 8/11/08

Thank you the Tuesday Crew, Gary, Ray, Pat, Sabrina, Rich, Chelsea, Lonnie, Dan, Jim and KC.

### **ACCOMPLISHED LAST WEEK**

Maple Rd, Pittsgrove Last week we tied the circuit feed wires into the panel, checked out all connections and junction boxes and wired the HW heater into the system. The attic floor lift plates were nailed in place, so the flooring up there will not rest on the cable running over the trusses. Pat installed the meter socket box and ran the 00 wire from the panel to it, and connected the leads. We drove the two 8' ground stakes in, 7' apart and connected the 4 gage copper wire to them with acorn nuts, and we called for an inspection. Ray and company completed the gas line and plumbed in the H/W heater. On Saturday, Lonnie and Rich carefully continued to assemble the sewer main and connecting plumbing, priming, gluing and fitting as they went. Chelsea and Paul began to correct some of the wiring issues, and ran to the dump to clean up the site, as needed. This week we made arrangements with the septic company to begin digging the septic bed and connected with the homeowner's gas company to complete the gas line installation.

ReStore At the Outlet this week, Dan and KC completed the front room tile work and it came out beautiful! Sabrina shampooed the rug base shelves and we moved all extra shelves to the front room. We met for the Building Committee Meeting on Monday night, developed a To Do List and settled on an opening date. We will be ready to open by Friday 8/29, for a trial sale day on 8/30/08. Our Grand Opening will take place on Saturday, 9/06/08!!!!

### **PLANS FOR THS WEEK**

Maple Rd, Pittsgrove This week we will complete the electrical inspection punch list and complete refitting the plumbing and call for both inspections.

ReStore At the Outlet, all volunteers will work on the To Do list items, until they are completed. Furniture, tools, building supplies, and collectables must be moved, cleaned and placed for sale. The computer, cash register and credit card electronics must all be trial run and tested before we open.

PLEASE REMEMBER - WE ARE PICK UP ONLY, NO DROP OFFS WILL BE ACCEPTED!!!

### **VOLUNTEER CORNER**

### **- Future Schedule**

Tue	8/5	Tue Crew	Sat	8/9	Open
Tue	8/12	Tue Crew	Sat	8/16	Asbury UMC
Tue	8/19	Tue Crew	Sat	8/23	Open
Tue	8/26	Tue Crew	Sat	8/30	Open
Tue	9/2	Tue Crew	Sat	9/6	Open
Tue	9/9	Tue Crew	Sat	9/13	Boy Scout Troop 585, Philly
Tue	9/16	Tue Crew	Sat	9/20	Open
Tue	9/23	Tue Crew	Sat	9/27	Open
Tue	9/30	Tue Crew	Sat	10/4	Open
Tue	10/7	Tue Crew	Sat	10/11	Open
Tue	10/14	Tue Crew	Sat	10/18	Open
Tue	10/21	Tue Crew	Sat	10/25	Open
Tue	10/28	Tue Crew	Sat	11/1	Open

### **Call or email us to volunteer!!!!**

Paul Codella, Project Director (609)420-6952, [pauljaycodella@comcast.net](mailto:pauljaycodella@comcast.net).